
Delaware Basin Stream Management Plan Implementation 
 

Page 1 of 3  

Pre-Application submitted by:  
June 1 for Project Track projects 

Jan 1 or June 1 for Program Track projects 

Internal review of 
submitted  

Pre-Application 

Project/Program  
 Qualifies 

Project/Program 
does not qualify 

Applicant requests & receives 
Funding Application 

Application review by 
DCSWCD and NYCDEP 

(February and July) 

Application review and 
recommendation by PAC 

(March and August) 

Applicant accepts 
award

Approval and award 
recommended 

Approval/award not 
recommended

No further 
action 

Applicant declines 
award

Formal application submitted by: 
July 1 for Project Track projects 

Feb 1 or July 1 for Program Track projects 

No further 
action 

No further 
action 

Go to 
Page 2 

Applicant meets with 
DCSWCD representative to 
review project qualifications 

Project/Program  
 Qualifies 

Project/Program 
does not qualify 

No further 
action 

Application review and ranked by PAC Sub-
commitee and funding recommendation is 

forwarded to PAC 
(March and August) 
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Applicant accepts award & 
chooses Implementation Track 

Implementation Track 1 
Applicant is lead entity 

Implementation Track 2 
DCSWCD is lead entity

Go to 
Page 3 

Applicant submits design for 
review and approval 

Applicant makes any necessary 
design changes and re-submits 

Design approved by 
DCSWCD and NYCDEP

Applicant/DCSWCD 
apply for all 

applicable regulatory 
permits 

Applicant solicits 
Contractors (if not 

applicant) 

DCSWCD approves 
Contractor - Applicant 

hires Contractor 

Applicant enters into 
contract using DCSWCD 

approved form 

DCSWCD, NYCDEP, 
Applicant & Contractor 
conduct final inspection 

Applicant notifies 
DCSWCD upon project 

completion 
Project approved 

Applicant/Contractor 
commence work upon 
notifying DCSWCD 

Payment made 
to Applicant 
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DCSWCD is lead entity 

DCSWCD surveys for and 
designs project NYCDEP approves design 

Applicant/DCSWCD 
apply for all applicable 

regulatory permits 

Applicant enters into 
procurement agreement 

with DCSWCD 

DCSWCD works with Applicant to: 
- Prepare bid package and solicit contractors 
- Enter into Applicant/Contractor agreement 
- Facilitate project implementation 
- DCSWCD provides implementation supervision 
- Conduct final project inspection with NYCDEP 

Project approved 
DCSWCD makes payment 

to Contractor on 
Applicant’s behalf 


